

ID	Task Name	Start	Finish	Duration	Dec 2023		Jan 2024				Feb 2024				Mar 2024				Apr 2024				May 2024				Jun 2024				Jul 2024				Aug 2024				Sep 2024				Oct 2024				Nov 2024				Dec 2024				
					12/3	12/10	12/17	12/24	12/31	1/7	1/14	1/21	1/28	2/4	2/11	2/18	2/25	3/3	3/10	3/17	3/24	3/31	4/7	4/14	4/21	4/28	5/5	5/12	5/19	5/26	6/2	6/9	6/16	6/23	6/30	7/7	7/14	7/21	7/28	8/4	8/11	8/18	8/25	9/1	9/8	9/15	9/22	9/29	10/6	10/13	10/20	10/27	11/3	11/10	11/17
1	QHP Guidance for Participation	12/6/2023	11/1/2024	238d																																																			
2	Issuer Activites	1/31/2024	10/1/2024	175d																																																			
3	Notify HBE of any accreditation review scheduled for the current plan year	1/31/2024	1/31/2024	1d																																																			
4	Comments on Draft 2025 QHP Guidance and Plan Certification Timeline due	2/7/2024	2/7/2024	1d																																																			
5	Comments on Draft 2025 QDP Guidance for Participation due	2/20/2024	2/20/2024	1d																																																			
6	Non-binding letter of intent due	3/1/2024	3/1/2024	0d																																																			
7	OIC filing deadline	5/16/2024	5/16/2024	0d																																																			
8	Issuers QHP & QDP submission forms due	5/16/2024	5/16/2024	1d																																																			
9	QRS HEDIS data submission due	6/14/2024	6/14/2024	0d																																																			
10	Cross mapping form due	7/1/2024	7/1/2024	1d																																																			
11	Draft QIS form due	7/26/2024	7/26/2024	0d																																																			
12	Participation agreement due	8/2/2024	8/2/2024	1d																																																			
13	Proof of accreditation (if required) due	8/2/2024	8/2/2024	1d																																																			
14	Plan certification carrier readiness survey due	8/2/2024	8/2/2024	1d																																																			
15	Draft QHP & QDP SBCs (English only)	8/5/2024	8/5/2024	1d																																																			
16	Notify HBE of any open OIC objections	8/21/2024	8/21/2024	0d																																																			
17	Draft QHP & QDP SBC revision due	8/26/2024	8/26/2024	0d																																																			
18	Marketing brochures (English & Spanish) due	9/3/2024	9/3/2024	1d																																																			
19	Final QHP & QDP SBCs due (English)	9/3/2024	9/3/2024	0d																																																			
20	Plans must be approved by OIC to be considered for certification	9/5/2024	9/5/2024	0d																																																			
21	HBE and carrier agree to final QIS	9/16/2024	9/16/2024	0d																																																			
22	issuers submit 2025 provider roster	9/16/2024	9/16/2024	0d																																																			
23	Ratification of plan data	9/19/2024	9/26/2024	6d																																																			
24	Final Spanish QHP & QDP SBCs due	9/30/2024	9/30/2024	0d																																																			
25	Provide HBE with premium payment threshold	10/1/2024	10/1/2024	1d																																																			
26																																																							
27	WAHBE Activites	12/5/2023	11/1/2024	239d																																																			
28	Plan certification workgroup	12/5/2023	12/5/2023	0d																																																			
29	Publish Draft 2025 QHP Guidance for Participation and Plan Certification Timeline	1/24/2024	1/24/2024	0d																																																			
30	Plan certification workgroup	1/31/2024	5/20/2024	79d																																																			
31	Publish Draft 2025 QDP Guidance for Participation	2/8/2024	2/8/2024	1d																																																			
32	Dental TAC	2/15/2024	2/15/2024	1d																																																			
33	Publish Final 2025 QHP & QDP Guidances for Participation and Plan Certification Timeline	2/22/2024	2/22/2024	0d																																																			
34	Publish issuer submission form	4/15/2024	4/15/2024	1d																																																			
35	Publish cross mapping form	6/14/2024	6/14/2024	0d																																																			
36	Publish QDP SBC	6/14/2024	10/15/2024	88d																																																			
37	Send plan certification carrier readiness survey	6/24/2024	6/24/2024	1d																																																			
38	Publish draft enrollment level cross mapping categories	6/28/2024	6/28/2024	1d																																																			
39	HBE provides feedback on draft QIS form	8/19/2024	8/19/2024	1d																																																			
40	Exchange provide QHP & QDP SBC feedback	8/19/2024	8/19/2024	0d																																																			
41	Board certification meeting	9/12/2024	9/12/2024	1d																																																			
42	Open Enrollment 2025 Begins	11/1/2024	11/1/2024	1d																																																			