

ID	Task Name	Start	Finish	Duration	Dec 2022		Jan 2023				Feb 2023				Mar 2023				Apr 2023				May 2023				Jun 2023				Jul 2023				Aug 2023				Sep 2023				Oct 2023				Nov 2023				Dec 2023				
					12/4	12/11	12/18	12/25	1/1	1/8	1/15	1/22	1/29	2/5	2/12	2/19	2/26	3/5	3/12	3/19	3/26	4/2	4/9	4/16	4/23	4/30	5/7	5/14	5/21	5/28	6/4	6/11	6/18	6/25	7/2	7/9	7/16	7/23	7/30	8/6	8/13	8/20	8/27	9/3	9/10	9/17	9/24	10/1	10/8	10/15	10/22	10/29	11/5	11/12	11/19
1	QHP Guidance for Participation	12/6/2022	9/29/2023	214d	[Yellow bar]																																																		
2	Plan Certification Workgroup	12/6/2022	12/6/2022	1d	[Yellow bar]																																																		
3	Publish Draft QHP Guidance	1/24/2023	1/24/2023	1d	[Yellow bar]																																																		
4	Plan Certification Workgroup	1/31/2023	1/31/2023	1d	[Yellow bar]																																																		
5	Comments Due Back on QHP Guidance	2/7/2023	2/7/2023	1d	[Yellow bar]																																																		
6	Publish Final QHP Guidance	2/28/2023	2/28/2023	0d	[Yellow bar]																																																		
7	Issuer Submits Non-binding Letter of Intent	3/8/2023	3/8/2023	0d	[Yellow bar]																																																		
8	Issuer QHP Submission Forms Due to WAHBE	5/18/2023	5/18/2023	0d	[Yellow bar]																																																		
9	Issuer QHP SBCs Due (English)	8/18/2023	8/18/2023	0d	[Yellow bar]																																																		
10	WAHBE Provides QHP SBC Feedback	9/1/2023	9/1/2023	0d	[Yellow bar]																																																		
11	Final QHP SBCs are due (English)	9/15/2022	9/15/2022	0d	[Yellow bar]																																																		
12	Issuer QHP SBCs Due (Spanish)	9/29/2023	9/29/2023	0d	[Yellow bar]																																																		
13																																																							
14	QDP Guidance for Participation	2/8/2023	9/29/2023	168d	[Yellow bar]																																																		
15	Publish Draft QDP Guidance	2/8/2023	2/8/2023	1d	[Yellow bar]																																																		
16	Dental TAC	2/15/2023	2/15/2023	0d	[Yellow bar]																																																		
17	Comments Due Back on QDP Guidance	2/20/2023	2/20/2023	0d	[Yellow bar]																																																		
18	Publish Final QDP Guidance	2/28/2023	2/28/2023	0d	[Yellow bar]																																																		
19	Issuer QDP Submission Forms Due to WAHBE	5/18/2023	5/18/2023	0d	[Yellow bar]																																																		
20	Issuer QDP SBCs due (English)	8/18/2023	8/18/2023	0d	[Yellow bar]																																																		
21	WAHBE Provides QDP SBC Feedback	9/1/2023	9/1/2023	0d	[Yellow bar]																																																		
22	Final QDP SBC Due (English)	9/15/2022	9/15/2022	0d	[Yellow bar]																																																		
23	QDP SBCs Due (Spanish)	9/29/2023	9/29/2023	0d	[Yellow bar]																																																		
24																																																							
25	Exchange Board Plan Certification	5/18/2023	9/14/2023	86d	[Yellow bar]																																																		
26	OIC Filing Deadline	5/18/2023	5/18/2023	1d	[Yellow bar]																																																		
27	Plan Data Approved by OIC	9/7/2023	9/7/2023	0d	[Yellow bar]																																																		
28	WAHBE Board Certification Meeting	9/14/2023	9/14/2023	0d	[Yellow bar]																																																		
29																																																							
30	Quality Initiatives	6/15/2023	10/3/2023	79d	[Yellow bar]																																																		
31	Issuer QRS HEDIS Data Submission	6/15/2023	6/15/2023	1d	[Yellow bar]																																																		
32	Issuer Draft QIS Form Due	7/26/2023	7/26/2023	1d	[Yellow bar]																																																		
33	WAHBE QIS Revisions Due	8/18/2023	8/18/2023	0d	[Yellow bar]																																																		
34	WAHBE & Carrier Agree to Final QIS	10/3/2023	10/3/2023	0d	[Yellow bar]																																																		
35																																																							
36	Issuer Participation	7/3/2023	11/1/2023	88d	[Yellow bar]																																																		
37	Issuer Cross Mapping Form Due	7/3/2023	7/3/2023	0d	[Yellow bar]																																																		
38	Issuer Participation Agreement Form Due	8/1/2023	8/1/2023	0d	[Yellow bar]																																																		
39	Issuer Proof of Current Accreditation Due	8/1/2023	8/1/2023	1d	[Yellow bar]																																																		
40	Issuer Marketing Brochure Due (English & Spanish)	9/1/2023	9/1/2023	1d	[Yellow bar]																																																		
41	Issuers Submit 2024 Provider Roster	9/15/2023	9/15/2023	1d	[Yellow bar]																																																		
42	Ratification of Plan Data	9/19/2023	9/26/2023	6d	[Yellow bar]																																																		
43	Open Enrollment 2024 Begins	11/1/2023	11/1/2023	1d	[Yellow bar]																																																		
44																																																							
45	Operational and Technical Guidance*	6/2/2023	8/1/2023	43d	[Yellow bar]																																																		
46	Enrollment & Payment Process Guide	6/2/2023	6/2/2023	0d	[Yellow bar]																																																		
47	Review and publish draft Enrollment & Payment Process Guide at WAHBE All Carrier Call	6/2/2023	6/2/2023	0d	[Yellow bar]																																																		
48	Issuer Comments Due	6/23/2023	6/23/2023	0d	[Yellow bar]																																																		
49	Publish Draft 2024 834 Companion Guide*	7/3/2023	7/3/2023	1d	[Yellow bar]																																																		
50	Review at Weekly All-Carrier Call*	7/5/2023	7/5/2023	0d	[Yellow bar]																																																		
51	Publish Final Enrollment Payment & Process Guide	7/7/2023	7/7/2023	0d	[Yellow bar]																																																		
52	Issuer Comments Due*	7/17/2023	7/17/2023	1d	[Yellow bar]																																																		
53	Publish Final 2024 834 Companion Guide	8/1/2023	8/1/2023	0d	[Yellow bar]																																																		
54																																																							
55	Carrier Operations Guide	6/1/2023	7/3/2023	23d	[Yellow bar]																																																		
56	Publish Draft Carrier Operations Guide	6/1/2023	6/1/2023	0d	[Yellow bar]																																																		
57	Review at Weekly All Carrier Call	6/5/2023	6/5/2023	0d	[Yellow bar]																																																		
58	Issuer Comments Due	6/19/2023	6/19/2023	0d	[Yellow bar]																																																		
59	Publish Final Carrier Operations Guide	7/3/2023	7/3/2023	0d	[Yellow bar]																																																		

*Dates may change