

ID	Task Name	Start	Finish	Duration	Timeline																																																							
					Dec 2021	Jan 2022					Feb 2022					Mar 2022					Apr 2022					May 2022					Jun 2022					Jul 2022					Aug 2022					Sep 2022					Oct 2022					Nov 2022				
					12/5	12/12	12/19	12/26	1/2	1/9	1/16	1/23	1/30	2/6	2/13	2/20	2/27	3/6	3/13	3/20	3/27	4/3	4/10	4/17	4/24	5/1	5/8	5/15	5/22	5/29	6/5	6/12	6/19	6/26	7/3	7/10	7/17	7/24	7/31	8/7	8/14	8/21	8/28	9/4	9/11	9/18	9/25	10/2	10/9	10/16	10/23	10/30	11/6	11/13	11/20	11/27	12/4	12/11	12/18	
1	QHP Guidance for Participation	12/7/2021	9/15/2022	203d	[Gantt bar from 12/7/2021 to 9/15/2022]																																																							
2	Plan Certification Workgroup	12/7/2021	12/7/2021	1d	[Task bar]																																																							
3	Provide OIC with Draft QHP	1/24/2022	1/24/2022	1d																								[Task bar]																																
4	Publish Draft QHP Guidance	1/25/2022	1/25/2022	1d																								[Task bar]																																
5	Plan Certification Workgroup	2/1/2022	2/1/2022	1d																								[Task bar]																																
6	Comments Due Back on QHP Guidance	2/8/2022	2/8/2022	1d																								[Task bar]																																
7	Publish Final QHP Guidance	2/22/2022	2/22/2022	1d																								[Task bar]																																
8	Issuer QHP Submission Forms Due to WAHBE	5/19/2022	5/19/2022	1d																								[Task bar]																																
9	Issuer QHP SBCs Due (English)	9/1/2022	9/1/2022	1d																								[Task bar]																																
10	Final QHP SBCs Due (English & Spanish)	9/15/2022	9/15/2022	1d																								[Task bar]																																
11	WAHBE Provides QHP SBC Feedback	9/15/2022	9/15/2022	1d																								[Task bar]																																
12																																																												
13	QDP Guidance for Participation	2/10/2022	9/16/2022	157d	[Gantt bar from 2/10/2022 to 9/16/2022]																																																							
14	Publish Draft QDP Guidance	2/10/2022	2/10/2022	1d																								[Task bar]																																
15	Dental TAC	2/16/2022	2/16/2022	1d																								[Task bar]																																
16	Comments Due Back on QDP Guidance	2/18/2022	2/18/2022	1d																								[Task bar]																																
17	Publish Final QDP Guidance	2/23/2022	2/23/2022	1d																								[Task bar]																																
18	Issuer QDP Submission Forms Due to WAHBE	5/19/2022	5/19/2022	1d																								[Task bar]																																
19	Issuer QDP SBCs due (English)	9/1/2022	9/1/2022	1d																								[Task bar]																																
20	Final QDP SBCs Due (English & Spanish)	9/15/2022	9/15/2022	1d																								[Task bar]																																
21	WAHBE Provides QDP SBC Feedback	9/15/2022	9/15/2022	1d																								[Task bar]																																
22																																																												
23	Issuers Submit Non Binding Letter of Intent	2/16/2022	2/16/2022	1d																								[Task bar]																																
24																																																												
25	Exchange Board Plan Certification	5/19/2022	9/15/2023	347d	[Gantt bar from 5/19/2022 to 9/15/2023]																																																							
26	OIC Filing Deadline	5/19/2022	5/19/2022	1d																								[Task bar]																																
27	Plan Data Approved by OIC	9/8/2022	9/8/2022	1d																								[Task bar]																																
28	WAHBE Board Certification Meeting	9/15/2022	9/15/2022	1d																								[Task bar]																																
29																																																												
30	Quality Initiatives	6/15/2022	10/3/2022	79d	[Gantt bar from 6/15/2022 to 10/3/2022]																																																							
31	Issuer QRS HEDIS Data Submission	6/15/2022	6/15/2022	1d																								[Task bar]																																
32	Issuer Draft QIS Form Due	7/26/2022	7/26/2022	1d																								[Task bar]																																
33	WAHBE QIS Revisions Due	8/12/2022	8/12/2022	1d																								[Task bar]																																
34	WAHBE & Carrier Agree to Final QIS	10/3/2022	10/3/2022	1d																								[Task bar]																																
35																																																												
36	Issuer Participation Agreement Form Due	8/1/2022	8/1/2022	1d																								[Task bar]																																
37	Issuer Cross Mapping Form Due	8/1/2022	8/1/2022	1d																								[Task bar]																																
38	Issuer Proof of Current Accreditation Due	8/1/2022	8/1/2022	1d																								[Task bar]																																
39	Issuer Marketing Brochure Due (English & Spanish)	9/1/2022	9/1/2022	1d																								[Task bar]																																
40	Issuers Submit 2023 Provider Roster	9/15/2022	9/15/2022	1d																								[Task bar]																																
41	Ratification of Plan Data	9/19/2022	9/30/2022	10d	[Gantt bar from 9/19/2022 to 9/30/2022]																																																							
42	Open Enrollment 2023 Begins	11/1/2022	11/1/2022	1d																								[Task bar]																																
43																																																												
44	Operational and Technical Guidance	6/1/2022	7/1/2022	23d	[Gantt bar from 6/1/2022 to 7/1/2022]																																																							
45	Enrollment & Payment Process Guide	6/1/2022	7/1/2022	23d	[Gantt bar from 6/1/2022 to 7/1/2022]																																																							
46	Publish Draft Enrollment & Payment Process Guide	6/1/2022	6/1/2022	1d																								[Task bar]																																
47	Review at Weekly All-Carrier Call	6/3/2022	6/3/2022	1d																								[Task bar]																																
48	Issuer Comments Due	6/17/2022	6/17/2022	1d																								[Task bar]																																
49	Publish Final Enrollment Payment & Process Guide	7/1/2022	7/1/2022	1d																								[Task bar]																																
50	834 Companion Guide*	7/1/2022	8/2/2022	23d	[Gantt bar from 7/1/2022 to 8/2/2022]																																																							
51	Publish Draft 2023 834 Companion Guide*	7/1/2022	7/1/2022	1d																								[Task bar]																																
52	Review at Weekly All-Carrier Call*	7/5/2022	7/5/2022	1d																								[Task bar]																																
53	Issuer Comments Due*	7/15/2022	7/15/2022	1d																								[Task bar]																																
54	Publish Final 2023 834 Companion Guide*	8/1/2022	8/1/2022	1d																								[Task bar]																																
55	Carrier Operations Guide	6/1/2022	7/1/2022	23d	[Gantt bar from 6/1/2022 to 7/1/2022]																																																							
56	Publish Draft Carrier Operations Guide	6/1/2022	6/1/2022	1d																								[Task bar]																																
57	Review at Weekly All Carrier Call	6/3/2022	6/3/2022	1d																								[Task bar]																																
58	Issuer Comments Due	6/17/2022	6/17/2022	1d																								[Task bar]																																
59	Publish Final Carrier Operations Guide	7/1/2022	7/1/2022	1d																								[Task bar]																																

*Dates may change